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A pre-job conference was held at the offices of J. Imrie sales,
St. Louis, Missouri, on June 7, 1985, to discuss membranes and acid brick
for the manholes on the referenced project. Most of the details
discussed in the meeting are a part of the project specifications and the
memo from the meeting of January 23, 1985.

Present at this meeting:

Eugene Adams
J.J. Beckerle
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John Foy
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1. Approved shop drawing of manholes (F/S 3808-1) was shown for general
arrangement and details. Note was made that wall brick may be
placed on floor brick which is different than contract drawings show,

2. Materials of construction for brickwork were introduced and
discussed .

3. Furan Resin Membrane Mortar is to be mixed two-parts powder to
one-part solution (by weight) and may be adjusted for spreadability
but is not to be mixed less than 1-1/2:1

4. Loads are to be distributed over the floor to prevent cracking and
flowing of membranes.
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5. Pennwalt considered an asphaltic membrane thinner than 1/4* to
prevent cold flow but rejected this thought and backed the 1/4"
thickness. This material must be protected against foot traffic.

6. Project specifications define "double buttering" of brick to be used
for this work and are to be strictly followed.
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O»TE June 10, 1985 ^L. Bumbicka
K. Lichtenheld - CS6G

,u..tc' Status Report on CEA 3808 R. Nelson
K. Petterson

.CFC.CNCC 0. Shipley
B. Steketee

TO : P- Hoemaon

Compaction completed south of BBW warehouse dock can be used if necessary.

Rain has stopped backfill work all week.

Sewer box 1AA, 1BB, and ICC finish inside was rejected. JSA has pro-
ceeded with grinding for acceptability.

First three bays of BI brought down and removed.

CED fab building brought down and removed.

Parts of L-34 and L-3S encased.

Good test and encasement of 42" between ICC and 1DD.

1EE built and poured this week.

OH on job site to clean up contaminated soil south of BBZ.

T. Carrico
Operation Foreman
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